Chenega Global Services, LLC Monthly Report - August 2010

Monthly Progress Report
Chenega Global Services, LLC

Contract Number: EP-57-09-08
0005 Former United
Task Order: Zinc, lola KS
Site Project Code: A78QRP0O0
Period of Performance: September 29, 2009-September 23, 2010
Billing Period: August 1, 2010 - August 31, 2010

Task Order Ceiling: $28,709.28
Invoice Total: $14.81

1. Description of current work accomplished:

On-site Manager’ prepared monthly reports, invoicing, and attended
meetings.

2. Deliverables: o o ] S
The Draft PRP Search Report was delivered electronically and in hardcopy on
April 30, 2010. CGS received general comments from EPA and updated the
reports. EPA approved the Draft Report for finalization on June 24, 2010. CGS
delivered the Final PRP Search Report on July 22, 2010.

3. Outstanding Issues/QA/QC Status/Resolutions:
N/A

4. Project Activity Next Period:

a. Estimated Direct Labor Hours for September: 5
b. Estimated July Costs: $0

Estimated labor hours are for task order closeout and monthly reports.
5. Travel/ODC:

a. Supplies: $0

b. Travel: $0

c. Total: $0

No ODCs occurred during this billing period.
6. Percentage of Work Completed:
99% '

7. Cumulative Work Completed:

a. Work Completed: 465.60 Total hours.have been tasked to United Zinc for
document collection, review, information logging, title search, chain of title,
comporate research, Draft and Final PRP Search Report and administrative
activities.

b. Tasks: Project Planning, Information Gathering, Title Search, Corporate
Research, PRP Search Report.

c. Dollars Expended: $21,518.18
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Current
Month's Cumulative |Hours % CLIN
Total CLIN [Hours Hours Remaining %CLIN Used Remaining
Program Man ager 20 0 13.3 6.7 66.50% 33.50%
On-Site Manager 50 0.8 49 1 98% 2%
Regulatory Analyst 175 8.5 173.3 1.7 99.03% 0.97%
Records Specialist 230 0 230 0 100.00% 0.00%

Budget Breakdown:

[Total ODC

Remaining $6,644.94
Total Budget

Remaining $7,191.10

Total Expended  $21,518.18
Percent
|Remaining 25.05%
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